
Kern River Watershed Coalition  
Authority (KRWCA) Interaction 

Regional Water Quality  
Control Board Interaction 

Grower Interaction 

KRWCA Invoicing Period 
(April 1 – May 15 annually) 

Kern River Watershed Coalition Authority & Grower Timeline for Tulare Lake Basin Waste Discharge Requirements General Order, R5-2013-0120
List of Acronyms

BPAW Basin Plan Amendment Workplan NMPSR Nitrogen Management Plan Summary Report

CGQMP Comprehensive Groundwater Quality Management Plan MPEP Management Practices Evaluation Program

CVRWQCB Central Valley Regional Water Quality Control Board QAPP Quality Assurance Project Plan

GAR Groundwater Quality Assessment Report SDEAR Sediment Discharge and Erosion Assessment Report

GTMP Groundwater Quality Trend Monitoring Program SECP Sediment and Erosion Control Plan

HVA High Vulnerability Area SQMP Surface Water Quality Management Plan

KRWCA Kern River Watershed Coalition Authority SSJV Southern San Joaquin Valley

LV Low Vulnerability SWMP Surface Water Management Plan

NMP Nitrogen Management Plan TLB Tulare Lake Basin

January February March* April May June* July August September* October November December* 

03/01:  HVA Farm Evaluations due
03/01:  Large LV Farm Evaluations due
03/01:  2016 HVA Large Farm NMPs due 

2016
KRWCA GAR conditional 
approval by CVRWQCB 04/04:  Large Farm SECPs due 10/07: Small Farm SECPs due  

02/08:  Submittal of revised SDEAR 
to CVRWQCB 

05/01:  Annual submittal of KRWCA 
Monitoring Report to CVRWQCB

07/31:  Annual submittal of KRWCA 
Membership List to CVRWQCB 

January February March* April May June* July August September* October November December* 

03/01:  2016 HVA Large Farm NMPSR due
03/01:  HVA Farm Evaluation due
03/01:  All HVA and Small LV Farm 2017 
NMPs due 

2017

05/01:  Annual submittal of KRWCA Monitoring Report to 
CVRWQCB 
05/01:  Annual submittal of CGQMP update to CVRWQCB 
05/01:  Annual submittal of SQMP update to CVRWQCB 

January February March* April May June* July August September* October November December* 

2018
Estimated conditional 
approval of GTMP by 
CVRWQCB 

02/08:  Submittal of revised 
SDEAR to CVRWQCB 

07/31:  Annual submittal of KRWCA 
Membership List to CVRWQB 

03/01:  2017 HVA Small Farm NMSR due
03/01:  HVA Farm Evaluations due
03/01:  Small LV Farm Evaluations due

10/21:  Submittal of revised 
CGQMP to CVRWQCB 

11/03:  SQMP and Source ID due to 
CVRWQCB 
11/18:  Early submittal of SSJV Group 
MPEP Workplan to CVRWQCB 

07/01:  Submittal of GTMP to CVRWQCB 
07/31:  Annual submittal of KRWCA Membership 
List to CVRWQB 

6 months after Proximity Plan 
approval:  Submittal of SDEAR 
Proximity Phase I to CVRWQCB 

12 months after Proximity Plan approval:  
Submittal of SDEAR Proximity Phase 2 to 
CVRWQCB 

2 years after Proximity Plan approval:  
Submittal of SDEAR Proximity Phase 3 to 
CVRWQCB 

Estimated conditional  
approval of SSJV MPEP Work 
Plan and SQMP by CVRWQCB 

Estimated Proximity 
Workplan approval by 
CVRWQCB 

10/01: Phase I Farm SECPs due 

10/01: Phase 2 Farm SECPs due 

04/18:  Submittal of SDEAR Proximity 
Workplan to CVRWQCB

Estimated SWMP approval by 
CVRWQCB 

*Denotes Quarterly Surface Water Monitoring Results Submittal

05/01:  Annual submittal of KRWCA Monitoring Report to CVRWQCB 
05/01:  Annual submittal of CGQMP update to CVRWQCB 
05/01:  Annual submittal of SQMP update to CVRWQCB 

2 years after first SSJV 
Committee GAR approval:  
Required submittal of 
Group MPEP to CVRWQCB Revised October 2016


